
State of California Department of Transportation Page 1
03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-BUT-32-15.5/19

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-COL-20-2.9/3.7

03-ED-50-16.7/18.1

Fed Aid

HM1A

HA23

HA23

HM1A

HA21

HB4N

HB4N

Pgm Code

IN BUTTE COUNTY NEAR CHICO FROM 0.3

MILE EAST OF HUMBOLDT ROAD TO LA

CASTANA DRIVE

IN BUTTE COUNTY ABOUT 20 MILES NORTH

OF OROVILLE AT 0.1 MILE EAST OF

DEADWOOD ROAD

IN BUTTE COUNTY ABOUT 19 MILES EAST

OF OROVILLE AT 5.3 MILES EAST OF

CONCOW ROAD

IN BUTTE COUNTY IN AND NEAR GRIDLEY

FROM STANDISH ROAD TO RIO BONITO ROAD

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

Description 

HOT MIX ASPHALT OVERLAY

ASPHALT CONCRETE DITCH AND PAVING

PLACE ROCK SLOPE PROTECTION

REPLACE ASPHALT CONCRETE SURFACING.

REPLACE BRIDGE ON NEW ALIGNMENT

WIDEN HIGHWAY AND BRIDGES

Type Of Work

STEVE MANNING CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

MEYERS EARTHWORK INC

GRANITE CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

MITCHELL ENGINEERING

Contractor

REDDING CA 96049

REDDING CA 96049

REDDING CA 96049

WATSONVILLE CA 95077

BENICIA CA 94510

SAN FRANCISCO CA 94134

(530)222-0810

(530)222-0810

(530)365-8858

(831)724-1011

(707)746-6870

(415)227-1040

COBORN, AL

ROGERS, JIM

ROGERS, JIM

INGVOLDSEN, KYLE

KRAFT, DAN

RESTAINO, MIC

Resident
Engineer

(530)534-9046

(530)895-5245

(530)895-5245

(530)532-9377

(530)458-3080

(530)344-1691

 $914,802

 $138,510

 $248,370

 $378,495

 $5,889,337

 $36,017,235

Bid + CCOs

 $0

 $0

 $33,738

 $0

 $3,583,994

 $31,860,314

Comp To  date

 $0

 $0

 $0

 $0

 $5,700

 $250,032

This Month

12/22/08

10/02/08

08/15/08

12/30/08

05/30/08

03/22/06

Awarded

01/08/09

10/28/08

09/10/08

01/14/09

06/20/08

04/03/06

Approved

12/26/08

06/03/09

03/06/09

07/01/09

05/12/09

Est Comp

 0%

 0%

 34%

 0%

 86%

 92%

%Time

 0%

 0%

 13%

 0%

 60%

 87%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

03-3M1004

03-4E3904

03-4E1804

03-3M0604

03-1C4904

03-3555U4

Contract 

  

ER-43F8-(004)E

  

  

ACNH-P020-(148)A

ACST-P050-(110)E

  

--()

  

  

RP02-0 14-(NH ) 

  P0-50 1-(0EB)R

  

  

  

  

20 1-48-()

6203- 014-()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 491660

P O BOX 491660

P O BOX 493730

P O BOX 50085

801 FIRST STREET SUITE G

P O BOX 34367

2060 3RD. STREET,

STE. B

3881 BENATAR, SUITE C

3881 BENATAR, SUITE C

2060 3RD STREET, STE.

B

1401 WILL S. GREENE

SUITE A

701 FORNI ROAD

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

COLUSA, CA 95932

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-ED-50-18.8/28.8

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

03-GLE-162-45.1/65.5

03-GLE-162-65.5/0

03-NEV-49-21.9/23.2

Fed Aid

HA22

HM1A

HA22

HM1A

HA21

HB1

Pgm Code

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM CARSON ROAD

OVERCROSSING TO SAWMILL ROAD

UNDERCROSSING

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

IN GLENN COUNTY IN AND NEAR WILLOWS

FROM STONY CREEK BRIDGE TO ROUTE

162/5 SEPARATION.

IN GLENN COUNTY IN WILLOWS AT ROUTE

162/5 SEPARATION

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

PLACE MICROSURFACING

PLACE RUBBERIZED HOT MIX ASPHALT

REPLACE ASPHALT CONCRETE SURFACING

REHABILITATE BRIDGE DECK

PLACE OPEN GRADED ASPHALT CONCRETE

Type Of Work

TEICHERT CONSTRUCTION

VALLEY SLURRY SEAL COMPANY

BALDWIN CONTRACTING COMPANY

INC

FRANKLIN CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

Contractor

SACRAMENTO CA 95851

WEST SACRAMENTO CA 95798

CHICO CA 95928

CHICO CA 95927

STOCKTON CA 95231

ROSEVILLE CA 95678

(916)386-6800

(916)373-1500

(530)891-6555

(530)343-9600

(209)462-5100

(916)791-1609

NOVOTA, RYAN

DEROSIER, DAVE

GRANDY, DWAYNE

INGVOLDSEN, KYLE

SOLANO, MATT

PETERSON, DALE

Resident
Engineer

(916)858-8628

(530)621-0986

(530)934-3693

(530)532-9377

(530)533-5610

(530)265-9868

 $4,047,480

 $1,323,457

 $5,341,638

 $1,194,549

 $118,021

 $1,598,581

Bid + CCOs

 $0

 $750

 $2,845,251

 $0

 $0

 $1,508,125

Comp To  date

 $0

 $0

 $15,459

 $0

 $0

 $44,243

This Month

03/03/09

03/25/08

06/03/08

12/04/08

02/27/09

04/23/08

Awarded

03/20/09

04/07/08

07/09/08

01/05/09

03/16/09

05/14/08

Approved

08/31/09

06/30/09

03/18/09

05/27/09

06/30/09

Est Comp

 0%

 9%

 43%

 0%

 0%

 65%

%Time

 0%

 0%

 52%

 0%

 0%

 97%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

03-3M3904

03-2M6204

03-3C8704

03-3M0704

03-2E7504

03-2E9004

Contract 

  

  

ACIM-005 -(092)E

  

  

ACST-000C-(295)E

  

  

--()

  

  

  00-0C 2-(5E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 15144

P O BOX 981330

1764 SKYWAY

P O BOX 3100

P O BOX 1355

216 KENROY LANE

11323 SANDERS DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

849 N. HUMBOLDT AVE.

2060 3RD STREET,

SUITE B

2060 3RD STREET SUITE

B

10057 GOLD FLAT ROAD

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

WILLOWS, CA 95988

OROVILLE, CA 95965

OROVILLE, CA 95965

NEVADA CITY, CA

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-NEV-49-21.9/0

03-NEV-80-2.5/20.2

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-80-21.2/28.1

Fed Aid

HA21

HM3

HA22

HA22

HA22

HM1

Pgm Code

IN NEVADA COUNTY NEAR NEVADA CITY AT

SOUTH YUBA RIVER BRIDGE

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

Description 

REPLACE ELASTOMERIC BEARING PADS

TREAT BRIDGE DECKS

REHABILATE BRIDGES AND ROADWAY

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

PLACE HOT MIX ASPHALT

Type Of Work

T AND G CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

TEICHERT CONSTRUCTION

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

WINDSOR FUEL CO

Contractor

YUBA CITY CA 95991

FRENCH CAMP CA 95231

SACRAMENTO CA 958276830

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

WINDSOR CA 95492

(530)923-7251

(209)462-5100

(916)386-5900

(925)627-1700

(916)386-5900

(707)838-9751

DEMARTINI, MARK

NOVOTA, RYAN

MURPHY, ROD

MURPHY, ROD

CATANIA, DAVE

ISKIN, ROY

Resident
Engineer

(530)265-9869

(916)858-8628

(916)624-2783

(530)587-9823

(530)265-9871

(530)582-5070

 $85,100

 $352,402

 $67,038,883

 $56,464,204

 $57,840,305

 $4,580,000

Bid + CCOs

 $0

 $0

 $48,173,850

 $3,895,432

 $24,338,038

 $314,008

Comp To  date

 $0

 $0

 $50,549

 $0

 $50,326

 $0

This Month

02/26/09

10/22/08

03/16/07

07/28/08

10/05/07

06/18/08

Awarded

03/16/09

11/18/08

04/06/07

08/15/08

11/13/07

07/14/08

Approved

05/12/09

03/17/09

12/25/10

12/25/12

12/25/11

07/20/09

Est Comp

 0%

 0%

 34%

 0%

 23%

 57%

%Time

 0%

 0%

 71%

 7%

 42%

 7%

% Work 

 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

Message

03-1A0104

03-2M9304

03-0A6324

03-0A6334

03-0A6314

03-3M4004

Contract 

  

  

ACIM-080 -(180)N

  

ACIM-080 -(184)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

1227 BRIDGE STREET SUITE B

P O BOX 1355

P O BOX 276830

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

P O BOX 38

10057 GOLD FLAT ROAD

11323 SANDERS DRIVE

2520 WARREN DRIVE,

SUITE B

12047 DONNER PASS

ROAD STE. B-4

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

NEVADA CITY, CA

RANCHO CORDOVA, CA 95742

ROCKLIN, CA 95677

TRUCKEE, CA

TRUCKEE, CA

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-NEV-80-28.1/31.8

03-PLA-28-.8/11

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

Fed Aid

HA22

HA42

HA21

HE14

HE14

HM1

HB4N

Pgm Code

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

Description 

REHABILITATE ROADWAY

RECONSTRUCT DRAINAGE FACILITIES

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

Contractor

WATSONVILLE CA 950775085

SAN RAMON CA 94583

TEMPE AR 85282

DUBLIN CA 94568

WINDSOR CA 95492

SACRAMENTO CA 95828

(831)724-1011

(925)552-8250

(602)437-1711

(925)829-9220

(707)838-9751

(916)383-4071

HARTMAN, BRUCE

MOSTAFA, MOSTAFA

WARD, DONALD

BEREXA, CARL

OULAD-DAOUD, BRAHIM

SAGER, JANET

Resident
Engineer

(916)996-0557

(530)587-7958

(916)624-2852

(916)624-2769

(916)624-2851

(916)263-4912

 $42,800,739

 $29,436,191

 $197,197

 $138,464,024

 $2,599,073

 $348,760

Bid + CCOs

 $6,250

 $3,780,078

 $0

 $17,885,437

 $0

 $294,336

Comp To  date

 $0

 $224,845

 $0

 $551,848

 $0

 $32,000

This Month

10/29/08

05/21/08

09/29/08

06/09/08

05/19/08

09/29/08

Awarded

11/13/08

06/05/08

10/15/08

07/02/08

06/16/08

10/15/08

Approved

12/01/09

08/10/10

01/22/09

11/09/11

12/26/08

02/02/11

Est Comp

 0%

 8%

 0%

 10%

 0%

 78%

%Time

 0%

 13%

 0%

 13%

 0%

 84%

% Work 

SUSPENDED

SUSPENDED

 

 

SUSPENDED

 

Message

03-3A2204

03-2A9404

03-2E8804

03-3338U4

03-2M9104

03-0E5904

Contract 

ACBI-GV08-(001) 

ACST-P028-(009)E

  

HPLU-6208-(030)L

  

  

M-GV08-(001) 

  P0-28 0-(9E)

  

 620-8 03-(DEM)O

  

  

--()

--()

  

-  -()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 50085

7 CROW CANYON COURT SUITE 100

1310 W 23RD STREET

P O BOX 2909

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

10960 WEST RIVER

STREET, STE. 101A

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-54.4/56.4

03-PLA-80-66.3/68.5

03-PLA-80-68.5/69.8

Fed Aid

HB4N

HA22

HA26

HA22

HA22

HM1

Pgm Code

IN PLACER AND NEVADA COUNTIESAT

VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER AND NEVADA COUNTIES IN AND

NEAR KINGVALE FROM TROY UNDERCROSSING

#19-106 TO SODA SPRINGS OVERCROSSING

#17-74

Description 

INSTALL TRAVELER INFORMATION SYSTEM

PLACE HOT MIX ASPHALT

REHABILITATE REST AREA

REPLACE BRIDGE

OVERLAY CONCRETE ROADWAY

BONDED WEARING COURSE

Type Of Work

ROADWAY ELECTRICAL WORKS

INCORPORATED

GRANITE CONSTRUCTION COMPANY

FLINTCO INC

F C I CONSTRUCTORS INC

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

MODESTO CA 95352

WATSONVILLE CA 95077

FOLSOM CA 95630

BENICIA CA 94510

WATSONVILLE CA 95077

LINCOLN CA 95648

(209)578-4749

(831)724-1011

(916)351-5400

(707)742-6000

(831)724-1011

(916)645-4800

MURPHY, RODNEY

ZINK, PHIL

FREDRICKSON, SCOTT

ZINK, PHIL

ZINK, PHIL

MURPHY, ROD

Resident
Engineer

(916)801-6964

(530)346-7996

(916)416-3011

(530)346-7996

(530)682-7747

(916)624-9962

 $435,260

 $44,065,029

 $3,549,356

 $21,265,973

 $24,938,561

 $2,249,225

Bid + CCOs

 $0

 $15,484

 $2,341,650

 $16,345,878

 $15,366,914

 $0

Comp To  date

 $0

 $15,484

 $100,926

 $32,602

 $0

 $0

This Month

01/28/09

10/21/08

10/02/07

02/29/08

09/12/07

03/04/09

Awarded

02/17/09

11/07/08

11/13/07

03/21/08

09/28/07

03/20/09

Approved

05/22/09

11/15/09

06/26/09

07/08/09

06/24/09

Est Comp

 0%

 0%

 79%

 51%

 60%

 0%

%Time

 0%

 0%

 65%

 77%

 61%

 0%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

03-4E3604

03-3E0404

03-0C6904

03-4A7004

03-0C7704

03-3M1204

Contract 

  

ACBI-GV08-(002)N

ACIM-080 -(185)E

ACIM-0080-(186)

ACIM-080 -(182)E

  

  

  GV-08 0-(2N)

  08-0 41-(5E)

--()

--()

  

  

--()

--()

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 5083

P O BOX 50085

400 PLAZA DRIVE SUITE 205

2100 GOODYEAR ROAD

P O BOX 50085

P O BOX 700

12047 DONNER PASS

ROAD SUITE B-4

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, SUITE B-4

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT STREET P.O.

BOX 1807

2520 WARREN DRIVE

STE. B

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-PLA-80-69.0/0

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-SAC-5-15.6/0

Fed Aid

HB1

HB5

HA25

HB4N

HA42

HM3H

Pgm Code

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/160 SEPARATION OVERHEAD

Description 

INSTALL OVERHEAD EXIT SIGN AND CCTV

CONSTRUCT AUXILIARY AND HOV LANES

PLANTING AND IRRIGATION

INSTALL INTELLIGENT TRANS. SYSTEM

ASPHALT CONCRETE SURFACING

RECONSTRUCT JOINT SEALS

Type Of Work

PAR ELECTRICAL CONTRACTORS INC

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

MANUEL BROS INC

MARTIN BROTHERS CONSTRUCTION

BAY LINE CUTTING AND CORING

INC

Contractor

RENO NV 89503

SACRAMENTO CA 95851

SAN RAFAEL CA 949014886

GRASS VALLEY CA 95945

SACRAMENTO CA 95828

OAKLAND CA 94608

(775)329-0407

(916)386-6800

(415)453-4691

(530)272-4213

(916)381-0911

(510)420-8992

MURPHY, ROD

SPECTOR, PETE

SAGER, JANET

NOVOTA, RYAN

ISKIN, ROY

SCOTT, JEFF

Resident
Engineer

(530)587-9823

(916)416-7547

(916)263-4912

(916)858-8628

(530)582-5070

(916)847-4916

 $234,300

 $28,143,443

 $1,542,542

 $1,813,576

 $14,212,908

 $256,520

Bid + CCOs

 $0

 $5,383,401

 $1,361,332

 $857,880

 $4,246,722

 $247,956

Comp To  date

 $0

 $483,061

 $10,700

 $0

 $8,870

 $70,550

This Month

08/13/08

05/01/08

02/06/06

04/18/08

12/18/07

01/31/08

Awarded

09/10/08

05/22/08

02/22/06

05/15/08

02/06/08

03/07/08

Approved

02/05/09

07/08/11

02/11/10

05/15/09

11/12/09

04/18/09

Est Comp

 0%

 11%

 0%

 44%

 45%

 78%

%Time

 0%

 19%

 0%

 47%

 30%

 97%

% Work 

SUSPENDED

 

PLANT EST

SATIS

SUSPENDED

SUSPENDED

 

Message

03-2E0804

03-367824

03-2C2104

03-1C1114

03-2A9214

03-2M2804

Contract 

OTS-  05-(18 )0

NCII-6203-(024)P

ACIM-080 -(234)E

ACST-000C-(294)E

ACST-P089-(090)E

  

--()

 620-3 02-(HPL)U

--()

  00-0C 2-(4E)

  P0-89 0-(0E)

  

  

03 0-25-()

  

--()

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

1465 WEST FOURTH STREET

P O BOX 15144

77 LARKSPUR STREET

P O BOX 995

20 LIGHT SKY COURT

1033 YERBA BUENA AVE

12047 DONNER PASS

ROAD, STE. B-4

2520 WARREN DRIVE,

SUITE B

3855 NORTH FREEWAY

BLVD., SUITE 120

11323 SANDERS DRIVE

10960 WEST RIVER

STREET

3855 NORTH FREEWAY

BLVD. STE. 120

TRUCKEE, CA

ROCKLIN, CA 95677-2167

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-SAC-5-15.6/22.8

03-SAC-5-22.6/23.5

03-SAC-12-5.8/5.9

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

Fed Aid

HA22

HA21

HB4N

TEA10

HB4N

HA27

Pgm Code

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.6 KM SOUTH OF  ROUTE 5/50

SEPARATION TO RICHARDS BOULEVARD

UNDERCROSSING

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN YOLO COUNTY ON ROUTE 80 FROM .01

MI WEST OF ENTERPRISE BOULEVARD TO

0.4 MI WEST OF 80/50 SEPARATION ON

ROUTE 50 FROM 50/80 TO W

Description 

SLAB REPLACEMENT

REHABILITATE STRUCTURE

CONSTRUCT LEFT TURN LANE

PLANTING AND IRRIGATION

WIDEN HIGHWAY

CONCRETE MEDIAN BARRIER AND OVERHED

Type Of Work

DE SILVA GATES CONSTRUCTION

C C MYERS INC

GEORGE REED INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

DESILVA GATES CONSTRUCTION

Contractor

DUBLIN CA 94568

RANCHO CORDOVA CA 957412948

LODI CA 95241

ORANGE CA 92868

SPARKS NV 89435

DUBLIN CA 94568

(925)829-9220

(916)635-9370

(209)334-0790

(714)835-4447

(775)355-0420

(925)829-9220

SCOTT, JEFF

OKPALA, MESHACK

GUTIERREZ, BOJANA

SAGER, JANET

NOVOTA, RYAN

ERICKSEN, BOB

Resident
Engineer

(916)263-4931

(916)263-5620

(916)263-4927

(916)263-4912

(916)858-8628

(530)344-1692

 $14,416,601

 $39,154,250

 $411,510

 $351,568

 $2,876,802

 $27,990,247

Bid + CCOs

 $13,256,313

 $40,545,390

 $0

 $322,655

 $2,974,562

 $671,731

Comp To  date

 $1,057,000

 $0

 $0

 $1,707

 $0

 $669,131

This Month

09/06/07

02/08/08

09/29/08

04/16/07

12/14/06

12/23/08

Awarded

10/04/07

02/28/08

10/15/08

05/17/07

01/10/07

01/14/09

Approved

06/01/09

02/27/09

12/08/08

12/04/09

06/20/09

10/28/09

Est Comp

 87%

 0%

 0%

 62%

 99%

 4%

%Time

 99%

 0%

 0%

 92%

 100%

 2%

% Work 

 

PLANT EST

SATIS

SUSPENDED

 

 

 

Message

03-3A0104

03-0A3604

03-2C7404

03-0E8404

03-2E1304

03-1E0414

Contract 

ACIM-005 -(324)E

ACIM-005 -(325)E

  

ACST-P050-(113)E

  

ACHS-000C-(300)E

--()

--()

  

  P0-50 1-(3E)

  

G 00-0C 3-(0E)

  

  

  

--()

  

--()

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 2909

P O BOX 2948

P O BOX 1630

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 2909

3855 NORTH FREEWAY

BLVD. STE. 120

3951 PERFORMANCE DR.

SUITE E

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

701 FORNI ROAD

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

03/13/09

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-SAC-51-5.1/8.9

03-SAC-51-/8.1

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

Fed Aid

HM1

HM3H

HA25

HB1

HM1

HA21

Pgm Code

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.4 MILE NORTH OF EL CAMINO

AVENUE TO ROUTE 244 CONNECTOR

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM MARTIN LUTHER KING JR

BOULEVARD OVERCROSSING TO  ROUTE

50/51/99 SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM FRUITRIDGE ROAD

OVERCROSSING TO BROADWAY

UNDERCROSSING

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

SEAL BRIDGE DECKS AND REPAIR JOINTS

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

HOT MIX ASPHALT SURFACING

SEAL BRIDGE DECKS

Type Of Work

DE SILVA GATES CONSTRUCTION

TRUESDELL CORPORATION OF

CALIFORNIA INC

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

WINDSOR FUEL CO

PROFESSIONAL CONSTRUCTION

SERVICES

Contractor

DUBLIN CA 94568

TEMPE AZ 85282

SACRAMENTO CA 95828

SPARKS NV 89435

WINDSOR CA 95492

PLEASANT HILL CA 94523

(925)829-9220

(602)437-1711

(916)383-4071

(775)355-0420

(707)838-9751

(925)945-1052

TECLE, DANIEL

SCOTT, JEFF

SAGER, JANET

SMITH, GLEN

SCOTT, JEFF

SCOTT, JEFF

Resident
Engineer

(916)375-8029

(916)263-4931

(916)263-4912

(916)263-4919

(916)263-4931

(916)263-4931

 $1,688,635

 $744,444

 $1,284,332

 $472,007

 $3,116,206

 $855,192

Bid + CCOs

 $0

 $127,237

 $1,235,565

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $7,493

 $0

 $0

 $0

This Month

02/19/09

04/14/08

12/14/07

10/01/08

03/03/09

02/13/09

Awarded

03/12/09

05/07/08

01/16/08

10/17/08

03/16/09

02/27/09

Approved

06/04/09

01/29/09

07/29/11

07/15/09

07/22/09

Est Comp

 0%

 39%

 0%

 0%

 0%

 0%

%Time

 0%

 19%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

PLANT EST

SATIS

SUSPENDED

 

 

Message

03-3M1104

03-1E5704

03-0C0004

03-3E5204

03-3M1304

03-3E8804

Contract 

  

  

  

ACHS-PO99-(517)E

  

  

  

  

  

G P0-99 5-(7E)

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 2909

1310 W 23RD STREET

6251 SKY CREEK DR SUITE A

P O BOX 50760

P O BOX 38

3309 VINCENT ROAD

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

03-SAC-160-6.0/9.6

03-SAC-5501-/0

03-SIE-49-35.0/47.4

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

Fed Aid

HM1

HA13

HM1A

HE14

HE13

HE13

HM1A

Pgm Code

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY NEAR BASSETTS FROM

0.7 MILES EAST OF GOLD LAKE ROAD TO

THE NORTHERN ROUTE 49/89 JUNCTION

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY NEAR YUBA CITY  FROM

SUTTER BYPASS BRIDGE TO 1.5 MILES

SOUTH OF THE 99/113 SEPARTION

Description 

REPLACE ASPHALT CONCRETE SURFACING

FIRE AND LIFE SAFETY REPAIRS

MICROSURFACING

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

PLACE HMA OVERLAY WITH DIGOUTS.

Type Of Work

MB SERVICES HOME SAFETY FIRST

ALLEN L BENDER INC

STEVE MANNING CONSTRUCTION INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

CONCORD CA 94524

WEST SACRAMENTO CA 95691

REDDING CA 96049

DUBLIN CA 94568

DUBLIN CA 94568

DAVIS CA 956171890

(925)957-9200

(916)372-2190

(530)222-0810

(925)829-9220

(925)829-9220

(530)406-4200

BEHVAND, MORTEZA

NICHOLLS, JIM

COLLINS, RONALD

TANVIR, RIZWAN

RIVERA, FERNANDO

GEESEY, DUANE

Resident
Engineer

(916)263-4929

(530)755-8652

(530)283-2451

(916)375-8025

(530)822-5355

(530)682-6700

 $325,796

 $13,496,546

 $1,105,322

 $77,326,464

 $23,180,133

 $728,181

Bid + CCOs

 $0

 $9,945,671

 $0

 $51,426,323

 $126,000

 $0

Comp To  date

 $0

 $1,116,046

 $0

 $422,156

 $75,000

 $0

This Month

04/09/08

04/01/08

12/18/08

12/06/07

07/24/08

12/18/08

Awarded

05/07/08

04/30/08

01/05/09

12/27/07

08/28/08

01/05/09

Approved

10/27/08

06/09/09

03/25/09

04/15/11

06/04/10

03/04/09

Est Comp

 0%

 82%

 0%

 33%

 6%

 0%

%Time

 0%

 74%

 0%

 65%

 1%

 0%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

03-3M0104

03-2C8434

03-3M0804

03-3864U4

03-1A4614

03-3M0504

Contract 

  

  

  

ACNH-P070-(094)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

  

WPCP

SWPPP

SWPPP

WPCP

P O BOX 5697

2798 INDUSTRIAL BOULEVARD

P O BOX 491660

P O BOX 2909

P O BOX 2909

P O BOX 1890

3855 NORTH FREEWAY

BLVD. STE. 120

5900 FOLSOM BLVD.

1555 EAST MAIN STREET

2777 DEL MONTE STREET

379 COLUSA HWY

1315 YUBA STREET

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

QUINCY, CA 95971

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

MARYSVILLE, CA 95901

Accepted

Location
Storm Water
Plan
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03/20/09 Statement of Ongoing Contracts as of 04/06/09

03District

 $5,295,728 $305,318,264 $817,436,750

03-YOL-5-6.5/28.9

03-YOL-45-5.0/12.9

03-YOL-113-5.0/21.3

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YUB-70-16.4/25.8

Fed Aid

HM3

HM1A

HM3H

HA42

HA21

HA22

Pgm Code

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO AND COLUSA COUNTIES FROM 0.7

MILE NORTH COUNTY ROAD P98A  TO ROUTE

45/20 JUNCTION

IN YOLO COUNTY FROM WILLOW SLOUGH

BRIDGE #22-6R TO KNIGHTS LANDING

RIDGE CUT BRIDGE #22-39 AT VARIOUS

BRIDGES

IN YOLO COUNTY IN WOODLAND FROM  0.2

MILE TO 0.4 MILE NORTH OF ROUTE 5/113

SEPARATION

IN SUTTER AND YOLO COUNTIES AT

KNIGHTS LANDINGS AT SACRAMENTO RIVER

KNIGHTS LANDING BRIDGE

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

PLACE POLYESTER CONCRETE OVERLAY

CHIP SEAL

REPLACE JOINTS, APPLY METHACRYLATE

RECONSTRUCT EMBANKMENT SLOPE

CLEAN AND PAINT STRUCTURAL STEEL.

ASPHALT CONCRETE OVERLAY

Type Of Work

C C MYERS INC

NORTHWEST PAVING

BLAISDELL CONSTRUCTION INC

ASPEN DEVELOPERS CORP

JEFFCO PAINTING AND COATING

INC

TEICHERT CONSTRUCTION

Contractor

RANCHO CORDOVA CA 957412948

REDDING CA 96001

REDDING CA 96049

TRUCKEE CA 96160

VALLEJO CA 94590

LINCOLN CA 956480700

(916)635-9370

(530)246-4388

(530)245-0132

(530)507-3310

(707)562-1900

(916)645-4800

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

AOUN, TONY

GUDUGUNTLA, ARUN

HARGROVE, BEN

Resident
Engineer

(916)263-5648

 

(916)263-5648

(916)263-7471

(530)682-6649

(530)533-4526

 $1,583,012

 $1,059,060

 $161,932

 $347,331

 $966,360

 $3,670,775

Bid + CCOs

 $0

 $0

 $0

 $0

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/27/09

03/04/09

12/30/08

11/26/08

03/05/09

08/13/08

Awarded

02/13/09

03/20/09

01/12/09

12/10/08

03/25/09

08/29/08

Approved

08/04/09

04/23/09

02/09/09

10/26/09

12/24/08

Est Comp

 0%

 0%

 0%

 0%

 0%

 0%

%Time

 0%

 0%

 0%

 0%

 0%

 0%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

SUSPENDED

Message

03-2M9504

03-3M0904

03-2M2404

03-4C7404

03-3M4804

03-0A7104

Contract 

  

  

  

  

  

ACNH-P070-(095)E

  

  

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

P O BOX 2948

8115 SECLUDED VALLEY DRIVE

P O BOX 493459

P O BOX 4020

P O BOX 1888

P O BOX 700

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE

DRIVE STE. E

3951 PERFORMANCE

DRIVE SUITE E

2060 3RD, STREET,

STE. B

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

OROVILLE, CA 95965

Accepted

Location
Storm Water
Plan



03-3M1004

03-4E3904

03-4E1804

03-3M0604

03-1C4904

03-3555U4

03-3M3904

03-2M6204

03-3C8704

03-2E7504

03-3M0704

03-2E9004

03-1A0104

03-3M4004

03-3A2204

03-2M9304

03-0A6324

03-0A6334

03-0A6314

03-2A9404

03-2M9104

03-2E8804

Contract

03-BUT-32-15.5/19

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-99-4.7/7.7

03-COL-20-2.9/3.7

03-ED-50-16.7/18.1

03-ED-50-18.8/28.8

03-ED-50-75.0/80.4

03-GLE-5-20.0/28.8

03-GLE-162-65.5/0

03-GLE-162-45.1/65.5

03-NEV-49-21.9/23.2

03-NEV-49-21.9/0

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-NEV-80-2.5/20.2

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-PLA-28-.8/11

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



03-3338U4

03-0E5904

03-4E3604

03-3E0404

03-0C6904

03-4A7004

03-3M1204

03-2E0804

03-0C7704

03-367824

03-2C2104

03-1C1114

03-2A9214

03-2M2804

03-3A0104

03-0A3604

03-2C7404

03-0E8404

03-2E1304

03-1E0414

03-3M1104

03-1E5704

Contract

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-54.4/56.4

03-PLA-80-68.5/69.8

03-PLA-80-69.0/0

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-SAC-5-15.6/0

03-SAC-5-15.6/22.8

03-SAC-5-22.6/23.5

03-SAC-12-5.8/5.9

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-50-/5.4

03-SAC-51-5.1/8.9

03-SAC-51-/8.1

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
Statement of Ongoing Contracts - Index



03-0C0004

03-3E5204

03-3M1304

03-3E8804

03-3M0104

03-2C8434

03-3M0804

03-3864U4

03-1A4614

03-3M0504

03-2M9504

03-3M0904

03-4C7404

03-3M4804

03-2M2404

03-0A7104

Contract

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.0/9.6

03-SAC-5501-/0

03-SIE-49-35.0/47.4

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-113-11.8/14.8

03-YOL-5-6.5/28.9

03-YOL-45-5.0/12.9

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YOL-113-5.0/21.3

03-YUB-70-16.4/25.8

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

Page
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03District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



03

District

 $39,154,250

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $817,436,750  $305,318,264

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $235,088,108

 $86,886,576

 $83,430,059

 $129,723,708

 $138,510

 $282,169,788

 Bid + CCO

 $164,574,616

 $55,010,317

 $42,575,773

 $19,195,254

 $0

 $23,962,304

 Work Comp

District Total:

Work completed this Period:  $39,154,250
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